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ISSUE: 
 
Attached is a vote box for three Traffic Congestion Relief Program (TCRP) project allocation 
requests to “reallocate” $4,093,000 in previously allocated TCRP funds for the projects identified.   
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) consider this allocation request. 
 
BACKGROUND: 
 
On September 28, 2000, the Commission adopted the TCRP Guidelines (Guidelines) under 
Resolution G-00-23.  Section 3.3 of the Guidelines outline states allocated TCRP funds be available 
for expenditure and reimbursement for up to five years after the date of the allocation. 
 
TCRP funding is derived from Proposition 42.  However, this funding was partially suspended in   
FY 2003-04 and fully suspended in FY 2004-05 in response to the fiscal crisis experienced by the 
State at that time.  In response to the future availability of TCRP funds being in doubt, both applicant 
and implementing agencies decelerated the expenditure rate of some projects and/or in some cases 
suspended all activities pending future funds becoming available.  In FY 2005-06, Proposition 42 
funds were restored and projects are once again proceeding.   
 
Initial allocations of TCRP funds were made beginning in September 2000. The unspent portions of 
those early allocations started to expire in September 2005.  Projects ready to continue are at risk of 
further delays and incurring higher costs if these expiring allocations are not reallocated.  Allocations 
for projects not ready to proceed can be allowed to expire and reallocated at a future time when 
justified. 
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The following list identifies four projects for a total $792,000 in TCRP allocations that will expire at 
the end of March 2006.   Please note however, they may return for re-allocation at a future date: 
 

• $5,000 – Project #8 – Route 880; reconstruct Coleman Avenue Interchange. 
 
• $14,000 – Project #47 – Route 101; California Street off-ramp in Ventura County. 

 
• $770,000 – Project #89 – Rte 99; improve Shaw Ave Interchange in northern Fresno. 

 
• $3,000 – Project #133 – Feasibility studies for grade separation projects for Union 

Pacific Railroad at Elk Grove Boulevard and Bond Road. 
 
The following are three projects ready to proceed and will continue to need the remaining balance of 
previously allocated TCRP funds otherwise set to expire at the end of March 2006: 

 
• $2,873,000 – Project #77 – Route 94; environmental studies to add capacity to Route 

94 corridor, downtown San Diego to Route 125 in San Diego County.  To date, the 
Department has expended $1,127,000 of the total $4,000,000 allocated for PA&ED, 
which is scheduled to be completed in FY 2010-11. 

 
• $718,000 – Project #103 – Route 99; improve interchange at Seventh Standard Road, 

north of Bakersfield in Kern County.  To date, the Kern County Road Department has 
expended $1,183,000 of the total $1,900,000 allocated for PA&ED, PS&E, and R/W, 
with all three phases scheduled to be completed in FY 2005-06.  

 
• $502,000 – Project #157 – Route 12; improvements from Route 29 to I-80 through 

Jamison Canyon.  To date, the Department has expended $3,598,000 of the total 
$4,100,000 allocated for PA&ED, which is scheduled to be completed in FY 2007-08. 

 
Approval of this reallocation request extends the availability of the TCRP funds, allowing the three 
TCRP projects identified above to continue to expend funds beyond the current five-year time limit. 
 
Justification: 
 
TCRP #77 
The project is an analysis study to increase capacity and operational efficiency of Route 94 from 
downtown San Diego to Route 125 in Spring Valley.  In 2002, the San Diego Association of 
Governments (SANDAG) began development of an additional tax ordinance for transportation in the 
region, Transnet II.  As SANDAG’s studies impacted the Route 94 analysis study, the decision was 
made to postpone further work until final decisions were made by SANDAG. 
 
The Transnet II funds are now available and SANDAG has identified several projects along the Route 
94 corridor.  The Department, working in conjunction with SANDAG, is now able to resume the 
analysis study and can proceed in starting the environmental process. 
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TCRP #103 
The project involves improvements to the Seventh Standard Road Interchange at Route 99.  Due to 
the previous temporary suspension of allocating new TCRP funds, the project was suspended until 
alternate funding could be identified for right-of-way acquisition.  The Public Utilities Commission 
and the Union Pacific Railroad have provided the alternate funding needed and right-of-way 
acquisition is now underway. 
 
TCRP #157 
The project is to provide additional capacity on Route 12 by widening the existing two lane highway 
to a four lane expressway from Route 29 to Interstate 80.  Environmental studies and preliminary 
engineering has been delayed due to the inability to hire a consultant to complete technical studies.   
 
In addition, the United States Fish and Wildlife Services (USFWS) is requiring further surveys to 
determine the impacts on the Red Legged Frog and Fairy Shrimp within the project limits. The 
USFWS is now requiring that the Red Legged Frog survey be conducted over a two-year period, 
instead of the previous one-year requirement.  For the Fairy Shrimp, a one-year survey during both 
wet and dry seasons must be conducted, when previously such a survey was not required. 
 
FINANCIAL RESOLUTION 
 
Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation amendment.  
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
 
. 
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1 
$2,873,000 

Department of 
Transportation 
11 – San Diego  

 
Project #77 – Route 94; Environmental studies to add capacity to 
Route 94 corridor, downtown San Diego to Route 125 in Lemon 
Grove in San Diego County. 
 
This project is to increase the capacity and operational efficiency of 
Route 94 from downtown San Diego to Route 125 in Spring Valley. 
 
Re-allocate $2,873,000 in previously allocated TCRP funding. 

 
 
 
 

 
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.10.710.870 

 
 

 
 
 
 
 
 

$2,873,000 
 
 

2 
$718,000 

Kern County Road 
Department 
06 - Kern 

 
Project #103 – Route 99; Improve interchange at Seventh Standard 
Road, north of Bakersfield in Kern County. 
 
This project involves improvements to the Route 99 Interchange 
including, an additional bridge over Route 99, ramp modifications, 
widening to four lanes, realignment of 7th Standard Road, signalization 
of ramp intersections, as well as an adjacent grade separation over the 
Union Pacific Railroad. 
 
Re-allocate $718,000 in previously allocated TCRP funding. 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.10.710.870 

 

 
 
 
 
 
 

$718,000 
 

3 
$502,000 

Department of 
Transportation 

04 – Napa/Solano 

 
Project #157 – Route 12; Congestion relief improvements from 
Route 29 to I-80 through Jamison Canyon. 
 
Widen Route 12 from a 2-lane highway to a 4-lane expressway to 
provide additional capacity on Route 12 and reduce congestion. 
 
Re-allocate $502,000 in previously allocated TCRP funding. 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.10.710.870 

 
 
 
 
 
 

$502,000 
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